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Consolidated Water Use Efficiency 2002 PSP
Proposal Part One:

A. Project Information Form

1. Applying for (select one):  (a) Prop 13 Urban Water Conservation Capital
Outlay Grant

 (b) Prop 13 Agricultural Water Conservation
Capital Outlay Feasibility Study Grant

 (c) DWR Water Use Efficiency Project

2. Principal applicant (Organization or
affiliation):

          

3. Project Title:           

          

          

          

          

4. Person authorized to sign and submit
proposal:

Name, title

Mailing address

Telephone

Fax.

E-mail           

          

          

          

          

5. Contact person (if different): Name, title.

Mailing address.

Telephone

Fax.

E-mail           

6. Funds requested (dollar amount):           

7. Applicant funds pledged (dollar amount):           

8. Total project costs (dollar amount):           

          

          

9. Estimated total quantifiable project benefits (dollar
amount):
Percentage of benefit to be accrued by applicant:

Percentage of benefit to be accrued by CALFED or
others:

          

Jeffrey A Camera
x

Jeffrey A Camera
The City of Antioch

Jeffrey A Camera
Phil Harrington, Interim Public Works Director

Jeffrey A Camera
P.O. Box 5007 Antioch, CA 94531

Jeffrey A Camera
(925) 779-6950

Jeffrey A Camera
(925) 779-6897

Jeffrey A Camera
Julie Haas-Wajdowicz, Environmental Resource Coordinator

Jeffrey A Camera
P.O. Box 5007 Antioch, CA 94531

Jeffrey A Camera
 

Jeffrey A Camera
(925) 779-7097

Jeffrey A Camera
(925) 779-7034

Jeffrey A Camera
jhaaswajdowicz@ci.antioch.ca.us

Jeffrey A Camera
$78,720.00

Jeffrey A Camera
$106,812.50

Jeffrey A Camera
 

Jeffrey A Camera
 

Jeffrey A Camera
pharrington@ci.antioch.ca.us

Jeffrey A Camera
$28,092.50

Jeffrey A Camera
59.78%

Jeffrey A Camera
40.22%

Jeffrey A Camera
Antioch ULFT Water Conservation Program

Jeffrey A Camera
$27,761.50 for first two years

Jeffrey A Camera
- 1 -

Jeffrey A Camera
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Consolidated Water Use Efficiency 2002 PSP
Proposal Part One:

A. Project Information Form (continued)

10.  Estimated annual amount of water to be saved (acre-feet):
          

Estimated total amount of water to be saved (acre-feet):           

Over ___ years           

Estimated benefits to be realized in terms of water quality,
instream flow, other:           

          

          

          

          

          

11. Duration of project (month/year to month/year):

12. State Assembly District where the project is to be conducted:

13. State Senate District where the project is to be conducted:

14. Congressional district(s) where the project is to be conducted:

15. County where the project is to be conducted:

16. Date most recent Urban Water Management Plan submitted
to the Department of Water Resources:

          

17. Type of applicant (select one):
Prop 13 Urban Grants and Prop 13
Agricultural Feasibility Study Grants:

 (a) city
 (b) county
 (c) city and county
 (d) joint power authority

 (e) other political subdivision of the State,
including public water district

 (f) incorporated mutual water company

DWR WUE Projects: the above
entities (a) through (f) or:

 (g) investor-owned utility
 (h) non-profit organization
 (i) tribe
 (j) university
 (k) state agency
 (l) federal agency

18. Project focus:  (a) agricultural
 (b) urban

Jeffrey A Camera
11

Jeffrey A Camera
 

Jeffrey A Camera
125 acre-feet

Jeffrey A Camera
$63,270.90 over 5 years for water quality, water treatment and  water processing

Jeffrey A Camera
7/02-7/04

Jeffrey A Camera
7

Jeffrey A Camera
10

Jeffrey A Camera
Contra Costa County

Jeffrey A Camera
October 31, 2001

Jeffrey A Camera
x

Jeffrey A Camera
x

Jeffrey A Camera
FY 02/03=5 acre-feet
FY 03/04=15 acre-feet
FY 04/05= 35 acre-feet

Jeffrey A Camera
55 acre-feet over course of project

Jeffrey A Camera
5

Jeffrey A Camera
 

Jeffrey A Camera
 

Jeffrey A Camera
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Consolidated Water Use Efficiency 2002 PSP
Proposal Part One:

A. Project Information Form (continued)

19. Project type (select one):
Prop 13 Urban Grant or Prop 13
Agricultural Feasibility Study Grant
capital outlay project related to:

 (a) implementation of Urban Best
Management Practices

 (b) implementation of Agricultural Efficient
Water Management Practices

 (c) implementation of Quantifiable
Objectives (include QO number(s)

          

 (d) other (specify)

          

DWR WUE Project related to:  (e) implementation of Urban Best
Management Practices
 (f) implementation of Agricultural Efficient
Water Management Practices
 (g) implementation of Quantifiable
Objectives (include QO number(s))
 (h) innovative projects (initial
investigation of new technologies,
methodologies, approaches, or
institutional frameworks)
 (i) research or pilot projects
 (j) education or public information
programs

 (k) other (specify)

          

20. Do the actions in this proposal involve
physical changes in land use, or
potential future changes in land use?

 (a) yes

 (b) no

If yes, the applicant must complete the CALFED
PSP Land Use Checklist found at
http://calfed.water.ca.gov/environmental_docs.ht
ml and submit it with the proposal.

Jeffrey A Camera
x

Jeffrey A Camera
x

Jeffrey A Camera
 

Jeffrey A Camera
- 3 -
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Consolidated Water Use Efficiency 2002 PSP
Proposal Part One
B. Signature Page

By signing below, the official declares the following:

The truthfulness of all representations in the proposal;

The individual signing the form is authorized to submit the proposal on behalf of
the applicant; and

The individual signing the form read and understood the conflict of interest and
confidentiality section and waives any and all rights to privacy and confidentiality of the
proposal on behalf of the applicant.

_________________         ________________________                 ________
Signature Name and title Date

Jeffrey A Camera
Phillip L. Harrington

Jeffrey A Camera
02/27/02

Jeffrey A Camera
 

Jeffrey A Camera
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Proposal Part Two 
 

Project Summary 
 
The information presented in the context of this grant proposal represents the City of Antioch’s 
first grant application for the development of water conservation programs.  As our City relies 
completely on surface water resources such as the San Joaquin River and the Bay Delta, there is 
a critical need for the development and implementation of water saving programs within our 
City.  Located in East Contra Costa County, we have until recently relied solely on the Contra 
Costa Water District for the implementation of conservation programs designed to help reduce 
the amount of water consumed by our residents.  With more than 22,000 pre-1992 single and 
multi-unit dwellings, the need for the water conservation program set forth in the following 
pages has become essential to meeting our major conservation goals and objectives. 
 
Our City has three major objectives for the Ultra Low Flow Toilet (ULFT) program set forth 
herein.  These objectives include:  1) providing Antioch’s water service customers with water 
and money saving incentives and assistance; 2) stretching long-term water supplies and reducing 
system peak demand; and 3) implementation of our Urban Best Management Practices (BMPs), 
while complying with the standards outlined in the Memorandum of Understanding (MOU) 
regarding water conservation in the State of California.   
 
We have developed this ULFT program to encapsulate various sectors of our community.  
Ranging from single and multi- family ULFT distribution programs to residential and commercial 
ULFT rebate programs, we are certain that we have the potential to effectively reach every 
aspect of our community.  Utilizing strategic partnerships for both implementation and 
evaluation, we have maximized the potential bene fits for this program by participating with 
community based organizations and water suppliers to reduce the programs operational costs.  
Through the implementation of the programs and parameters set forth, we are expecting to save 
approximately 125 acre-feet of water over then next five years.  The requested funds of $78,720 
represents 73.70% of the total program budget for this valuable water saving program. 
 
We have structured the implementation of the program to provide direct program benefits to our 
residents for the next two years with the residual savings and benefits lasting far into the future.  
During this initial program period, we are expecting to see a demonstrated reduction in water 
consumption within our City.  We further anticipate the rapid growth of the program based on 
the successful implementation of the parameters we have established.  Based on our projected 
costs associated with the program, we have determined that the benefits of this program will 
have significant impact on our residents while reducing our dependency on future importation of 
treated water for our community. 
 
When combined with the program personnel assembled for this project, the programs we have 
developed, and our City’s desire to provide much needed conservation programs, we are 
confident that the programs set forth in the following pages will clearly demonstrate our 
commitment to enhancing our water conservation efforts. 
 

A. Relevance and Importance (10 points) 
 

Program Objectives: 
 
Antioch has three major objectives for the ULFT program.  These objectives include:  1) to 
provide Antioch’s water service customers with water and money savings incentives and 
assistance; 2) to stretch long-term water supplies and reduce system peak demand; and 3) to 
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implement Urban Best Management Practices (BMPs) and meet the standards outlined in the 
Memorandum of Understanding (MOU) regarding water conservation in the State of California.   
 

Antioch Water Conservation: 
 
In order to adhere to the aforementioned program objectives, the City’s program, through ULFT 
events, will seek to address water conservation issues associated with inefficient toilet tanks.  It 
is estimated that one ULFT saves 35 gallons of water per day, an approximate $35 per year 
savings for single-family units and $55 per year savings for multi- family units. Additionally, the 
average commercial and industrial establishment in Antioch has the potential to save an 
estimated 525 gallons of water per day with a savings of $525 per year (estimated at 15 toilets 
per industrial/commercial unit).  The aforementioned water and financial savings lend substantial 
merit as to the importance and relevance of the following ULFT two-component water 
conservation program. 

 
The Scope and Nature of the Four (4) ULFT Events: 

 
The Antioch ULFT Residential and CII Program spans two years and encompasses four semi-
annual residential Ultra Low Flow Toilet (ULFT) Events and a residential and CII rebate 
component.  At each individual event, 150 ULFTs will be available to Antioch Residents (600 
total over two years).  In order to foster community awareness of the availability of the ULFTs at 
these events, a direct mailer will target the approximate 22,000 single and multi- family units in 
Antioch that were built before the onset of ULFT installation to address water conservation (pre-
1992).  Additionally, the Environmental Science Program at Antioch High School, community-
based organizations, and newspaper ads will be involved with marketing these events to the 
community.  Each event, to be held in the parking lot of Antioch High School, will be under the 
direction of Antioch’s Environmental Services Coordinator and carried out by student volunteers 
from Antioch High School. This event is to be held at Antioch High School, located in an older 
section of town where the majority of pre-1992 homes exist, and where a greater majority of 
residents live below the poverty line--approximately 35% of the high school’s students 
participate in the Federal Free/Reduced Lunch Program.  These events will entail two days; one 
for residential pickup of the free ULFT, and the other to drop off old toilets the following week.  
Each toilet returned will be placed in roll-off bins and subsequently recycled by the City’s waste 
hauler.  
 

The Scope and Nature of the ULFT Rebate Program: 
  
The residential and CII rebates program offer incentives for residents and the commercial and 
industrial sectors to purchase ULFTs.  A $100 rebate will be offered to residents who provide 
verification of the purchase of an ultra low flow toilet for their home.  Additionally, a $300 
rebate will be offered to commercial and industrial units within the City.  Rebate forms will be 
available in electronic format on both the City and Contra Costa Water District’s website, by 
request through mail, and also available for pickup at Antioch City Hall and the Contra Costa 
Water District.  The administrative and marketing duties for this rebate program will be handled 
by both the Contra Costa Water District and Antioch’s Public Works Department.  This program 
will offer incentives for residents and the business community to conserve the region’s water 
supply, while at the same time increasing household and business savings through a proven 
community water conservation practice.  
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Critical Issues and Needs: 
 
A critical need exists for water conservation in the City of Antioch, as well as Contra Costa 
County.  The City currently relies entirely on surface water, its primary sources being the San 
Joaquin River and the Bay-Delta.  With the implementation of water conservation programs and 
a city-wide push for the installation of ULFTs, a decrease on the water demand would supply an 
array of benefits to the region, including improvement in the environmental health of the bay and 
river, financial savings, and ensured water supply for future use in times of drought or 
emergency.  ULFTs would also reduce the volume of water that must go through the sewage 
treatment plant, thus reducing the amount of effluent discharged into the San Joaquin River.  If 
the approximate 22,000 pre-1992 single and multi-unit dwellings replaced their 5-gallon tanks 
with a 1.6-gallon ULFT, a potential savings of 770,000 gallons of water per day would be 
realized.  This figure, which excludes the substantive potential savings from a CII program, 
would contribute to a reduction of the need for the City to purchase treated water from the 
Contra Costa Water District, which costs $.20 more per 100 cubic feet than water obtained from 
the local plant.  
 

Regional and Local Water Conservation Plans: 
 
This program is consistent with both the local regional water plan and the Contra Costa County 
regional plan.  Currently, these two governmental entities have focused on the release of the 
Memorandum of Understanding from the governor outlining the pressing water conservation 
issues facing the State of California and the Best Management Practices associated with the 
advent of the State’s new outline.  In the City of Antioch’s Water Conservation Best 
Management Practices Analysis, the following was relayed: “The unpredictable water supply and 
ever increasing demand on California’s complex water resources have resulted in a coordinated 
effort by the DWR, water utilities, environmental organizations, and other interested groups to 
develop a list of urban BMPs for conserving water.”  The water conservation report went on to 
list those practices which would be most economically feasible for the City and region.  From the 
aforementioned analysis, a five-year water conservation plan was developed by the Public Works 
and Community Development Departments for the City of Antioch.  Consequently, the City has 
partnered with the Contra Costa Water District, environmental and community groups 
throughout the City and region, and community residents to assertively implement outlined 
BMPs. The City’s five-year plan outlines the implementation of ULFT programs for both 
residents and CII for the entire five years.    
 

B. Scope of Work (35 Points) 
 

Single Family ULFT Distribution Program (Free ULFT Distribution)- 4 Events 
 
The proposed single-family event distribution program developed by the City of Antioch has 
been developed to provide single-family residential units with a viable Ultra Low Flush Toilet 
(ULFT) program that is convenient for the residents of our City.  Our distribution programs 
consist of a comprehensive three-phase program designed for the effective delivery of new 
ULFTs and for the collection of the used 3.5 to 5 gallon toilets they have replaced.   
 
Phase one  of the program begins with the development of an extensive education and awareness 
campaign designed to educate our residents on the important aspects of the ULFT replacement 
program and other conservation programs designed to maximize our water saving potential.  It is 
our belief that the implementation of this vital program will assist the City in developing the 
long-term awareness required for the successful implementation of our water conservation 
programs.  Discussed later in Section E of this proposal, our public education, outreach, and 
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community involvement programs will be designed to guarantee maximum participation and 
acceptance by all segments of our community. 
 
Phase two  of the program will begin with the advanced procurement of the approved ULFTs.  
To reach our goal of maximum water efficiency, the ULFTs will be selected from an approved 
City vendor listing and a vendor approved by the Contra Costa Water District.  Once the vendor 
has been selected, delivery terms will be established that coincide with the single-family ULFT 
distribution programs.  The assigned distribution of the ULFT program will afford our residents 
the opportunity to actively assist the City in our conservation efforts through the installation of 
water saving devices.  To ensure program compliance, single-family residential participants will 
be requested to supply proof of residency by providing a copy of the residential billing 
statements for the qualifying residential development.  Once residential verification has been 
established, specific customer information such as customer’s name, address, billing information, 
parcel number, and other viable information will be entered into a database program specifically 
designed to track the effectiveness of the ULFT distribution program.  Customer information will 
be cross-referenced with CCWD to prevent the duplication of program requirements.   Each 
customer is then further examined to ensure that the total number of ULFTs does not exceed the 
standards established by the program.   
 
It is currently anticipated that the preliminary information stage will be designed to allow 
participants to move expeditiously through the program.  Our staff and trained personnel will 
assist residents in the processing of their requests for ULFTs and ensure that all program 
participants fully understand the implications of the program.  It is essential that all of the 
residential customers be in compliance with local regulations, ordinances, and zoning provisions.  
To accomplish this we will provide City issued forms to the resident and assist them in the 
development of the required information.  These forms will then be signed and completed by the 
residential customer to ensure complete understanding of the proposed program.  As an added 
feature of convenience, the City and Antioch High School will assist in the collection and 
processing of the previously stated forms to ensure full compliance with the designated 
regulatory requirements. 
  
The information gathering stage outlined above will be conducted in a multi-stage process to 
guide the residential customer to the next stage.  In most cases program personnel will be 
established at a minimum of three locations within the distribution area to ensure complete 
coverage of the area.   
 
The next phase of our program consists of the actual delivering of the designated ULFT.  Once a 
program participant has been authorized to obtain a ULFT, the resident shall then be directed to 
proceed to the delivery area where the resident shall receive their free ultra- low flush toilet 
complete with self- installation instructions. At this stage the serial number of each ULFT (if 
applicable) will be registered with the customer’s previously mentioned billing information.  The 
information will then be entered into a database and reconciled with the other customer 
information to create a single database for water saving reduction measurements and for 
submission during the quarterly reporting process.  Program coordinators, staff, and student 
volunteers will be on site to assist residential customers with the loading of the ULFT as well as 
provide them with information as to the correct and proper installation of the designated units. 
 
To ensure that all residents are provided with the correct information on the proper installation, 
the City will further provide trained staff on site to assist residential program participants and 
answer any potential questions that they may have.  In some cases the assistance may consist of 
installation questions and specification information relative to the newly acquired device.  Others 
may require specific problem solving questions to ensure the proper installation of the ULFT 
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device.  In either circumstance, trained and professional staff will be on hand to ensure the 
proper transition of the ULFT units. 
 
Phase three of the Single Family Residential ULFT Distribution Program revolves around the 
return of the replaced toilet.  Within two weeks of the initial distribution of the ULFT(s), 
residential customers will be required to return the used toilet to a designated location for credit 
and to ensure that the new ULFT has been installed in the designated residential dwelling unit.  
Residential customers will be asked to bring the UPC code, serial number, or other proof of 
identification from the new ULFT to assist in the verification process.   
 
The City’s program will provide for the collection of the used toilet.     The program will consist 
of a stationary location on the following two weekends where residential customers can return 
their old and recently replaced toilets.  These locations will be staffed during designated hours 
for the collection and verification of the installation process.  To ensure that the City is able to 
collect all of the ULFTs provided to our residents, follow-up telephone calls will be made to 
program participants who fail to return their old toilets within the time frame provided. 
 
Once returned, the old ULFTs will be gathered and prepared for recycling and/or disposal by an 
agent selected by the City.   Preparing the old toilets for recycling will involve the complete 
removal of all wax rings, bolts, gaskets, seats, lids, interior flow mechanisms, and any part that is 
not considered to comprise of either the bowl or tank. 
 

Multi-Family Residential Bulk Distribution (Free to Participants) 
 
The distribution of multi- family residential ULFTs designated under this program will be 
conducted through locally based multi- family residential dwelling units.  To ensure the success 
of the distribution program, the City of Antioch and our affiliates will work closely with 
qualifying property owners to provide ULFT programs to the designated facilities.  To maximize 
the potential for the successful implementation of the program, we will focus on those multi-
family residential units that have a history of high water consumption.  Our staff and public 
liaisons will provide program information to all qualified owners, property managers, and 
association groups to maximize the potential exposure and success of the program.   
 
Once a qualifying multi- family property has been established under the program, residential and 
parcel information will be checked in our database to ensure that the residents who occupy the 
designated units have not duplicated the program.  This information will be added to our 
developed database and made available during our regular internal compliance periods as well as 
presented in our quarterly reports for compliance verification.   
 
Prior to the actual installation of the ULFT devices, their delivery will be arranged with the 
respective managing authority of the parcel and/or dwelling unit to ensure the maximization of 
the distribution program.  In most cases the ULFTs will be delivered in bulk to a designated 
location on the qualifying site.  On-site personnel, property managers, and/or property owners 
will be required to arrange for the installation of the toilets.  All ULFTs delivered to a designated 
location will be inventoried and updated regularly to assist in the installation verification of the 
program.  On-site installation personnel will be required to document which units a particular 
ULFT was installed in as well as the correct date of installation.  Serial numbers or other 
identifiable markings will be recorded to ensure the complete and accurate accounting of all 
ULFTs designated under this phase of the program.  Should it be the desire of the multi- family 
residential dwelling complex and/or owner of the qualifying parcel to obtain assistance in the 
installation of the ULFTs, the City will provide recommendations and listings of potential 
installation firms who may perform the services in a professional and timely manner. 
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Once the ULFTs have been delivered to the designated multi- family location, the City will 
arrange for the necessary recycling and disposition of the old toilets replaced by the program.  
We will work with qualified program participants in this phase to allow adequate time for the 
proper installation of the ULFTs.  The time frame allotted for each location will be established 
by the City and provided during our regular reporting periods. 
 

Seniors and Physically Challenged Program Participants 
 
Our City realizes the importance and need to include members of our community that may be 
elderly, physically challenged, or incapacitated in such a manner that would prevent them from 
participating in the program.  To this end, we will make every effort to ensure that our residents 
fitting the identified grouping are afforded that same level of program participation as other 
members of our City.  For seniors and other physically challenged residents, the City will 
explore the possibility of providing a direct installation program to them as to allow them to 
benefit in the same manner as other residents. 
 
While we are aware of the potential challenges that face a direct installation program, we are 
aware of the measures required to mitigate the potential difficulties facing the installation of 
devices for the physically challenged and seniors of our community.   Should this option be 
implemented by the City due to the interest in participation, our goal will be to ensure the best 
quality installation at the best possible price.  The services designed for this program will seek 
the assistance of the City’s ADA coordinator and others in the community that provide services 
to the elderly and mobility impaired to assist in the dissemination of the required information.  
When a physically challenged individual is desirous of a ULFT, every attempt will be made to 
ensure that the device selected meets the requirements and needs of the requesting individual. 
  
To assist in the installation process, the City may procure enough handicapped ULFTs to meet 
the demand of our local jurisdictional constituent base.  This will be accomplished through a 
proportional representation of our community.  The program will only authorize the services of 
professional installers who can demonstrate their experience in all phases of ULFT installations.   
 
Once a qualified person has been identified as a candidate for the potential installation of a 
handicapped ULFT, the City will add all of the relevant information into our database for cross-
referencing.   The information will be analyzed against our previously developed database to 
ensure that the program participant has been designated as the recipient of a free ULFT and/or a 
handicapped ULFT.  After said designation has been established, the City and our collaborative 
partners may set an appointment with the specified individual.  All appointment times will be 
made to meet the time availability of the recipient while maximizing the frequency of the 
installation process. 
 

Residential Rebates to Qualified Participants  
 
To assist in the further development and awareness of the City’s water conservation programs, 
we will implement a residential rebate program designed to enlist residential partic ipation in the 
installation of ULFTs.  Under our residential program, residential participants interested in the 
rebate program will be asked to complete the required documentation for the ULFT rebate 
program.  We will design our rebate program forms to be easily accessible to our residential 
population.  Residents requesting to participate in the rebate program will be able to provide the 
necessary information either by regular mail, in-person delivery, or via electronic media forms 
made available by the City. 
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Once the City has received all of the necessary information forms, prospective program 
participants will be entered into our database as a qualified recipient of the rebate program.  This 
$75.00 rebate will be available to all Antioch residents who currently reside within the statutory 
limits of the City.  The program is targeted at those residents who reside within pre-1992 
residential dwellings; and to assist our residents with the cost of replacing their existing, high-
usage toilets, generally ranging from 3.5 to 5 gallons per flush, with new ultra-low flush toilets 
that utilize only 1.6 gallons per flush.  The number of ULFT rebates requested will be entered 
into our system, and a combined total will be tracked for disbursement. 
 
Once a qualified customer has completed and submitted the necessary information, the City will 
work closely with Contra Cost Water District, our collaborative partner, to prepare a rebate 
check for the customer.  CCWD has been selected as our partner in an attempt to reduce the costs 
associated with the rebate program.  As the CCWD is currently implementing a successful 
residential rebate program for their entire district, our program is designed to provide these 
valuable incentives for Antioch residents only.  By incorporating our rebate program with 
CCWD’s, our program related costs are dramatically reduced.  Once processed, the rebate check 
will then be signed and forwarded to the project manager for dissemination to the resident.  This 
process ensures that the resident is aware of the importance of the water conservation program 
and illustrates the commitment that our City and affiliates have made to this program and others 
similar in nature. 
 

Commercial, Industrial, and Institutional Rebate Program  
 
Similar in nature to the residential rebate program set forth above, the Commercial, Industrial, 
and Institutional Rebate Program (CII) will be offered to commercial customers as an incentive 
to replace older water devices.  To qualify for this CII rebate program, qualifying businesses 
must replace older water consuming toilets with new 1.6 gallon per flush commercial grade 
toilets.  Our program will offer a rebate of up to $300.00 to businesses that install commercial 
valve, gravity tank, or pressure-assisted 1.6-gallon flush toilets.  Similar in nature to the CCWD 
rebate program, we will provide a 100% rebate of the material cost of the bowl, valve, and/or 
tank up to a maximum of $300.  Businesses eligible for this program will include all commercial 
establishments, health clubs, hotels, industrial buildings, institutions, motels, office buildings, 
restaurants, retail establishments, schools, shopping centers, and supermarkets, among others. 
 
Once a qualified CII customer has completed and submitted the necessary information, the City 
will work closely with Contra Costa Water District, our collaborative partner, to prepare a rebate 
check for the customer.  Once processed, the rebate check will then be signed and forwarded to 
the project manager for dissemination to the business.  We are confident that this process will 
ensure that the business is aware of the importance of our water conservation programs. 
 

Task List and Schedule 
 
The following tasks have been developed based on a program implementation schedule that 
coincides with the required reporting parameters.    
 

1st Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  
Develop baseline 
measurements 

Initial database 
formulation 10/07/02 11/01/02 $0.00 $0.00

Develop education and 
outreach program 

Campaign 
Development and 
implementation 11/01/02 01/31/03 $2,780.00 $2,780.00
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ULFT procurement personnel Labor for 
Procurement 11/02/02 01/01/03 $618.00 $618.00

Procure ULFTs for 
distribution event 

ULFT 150 
Procurement 11/02/02 01/01/03 $15,000.00 $15,000.00

Distribute ULFTs Distribution event 02/09/02 02/09/02 $1,750.00 $1,750.00
Toilet disposal Disposal of old toilets 02/09/03 02/09/03 $550.00 $550.00

Collection of used toilets 
Toilet collection 02/22/03 02/22/03 $750.00 $750.00

Evaluation and reporting 
Quarterly Report 02/09/03 03/21/03 $1,017.00 $1,017.00

1st Quarter Budget Total       $22,465.00
      

2nd Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  

Residential ULFT rebates 
Issue rebates 04/01/03 06/30/03 $1,250.00 $1,250.00

Residential rebate 
Coordinator 

Process rebate forms 
and checks 04/01/03 06/30/03 $1,351.87 $1,351.87

CII ULFT rebates Issue rebates 04/01/03 06/30/03 $3,750.00 $3,750.00

CII rebate Coordinator Process rebate forms 
and checks 04/01/03 06/30/03 $386.25 $386.25

2nd Quarter Budget Total       $6,738.12
      

3rd Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  
Develop baseline 
measurements 

Initial database 
formulation 7/1/03 07/11/02 $0.00 $0.00

Develop education and 
outreach program 

Campaign 
Development and 
implementation 07/01/03 07/25/03 $2,780.00 $2,780.00

ULFT procurement personnel Labor for 
Procurement 07/07/03 07/21/03 $618.00 $618.00

Procure ULFTs for 
distribution event 

ULFT 150 
Procurement 07/07/03 07/21/03 $15,000.00 $15,000.00

Distribute ULFTs Distribution event 07/19/03 07/19/03 $1,750.00 $1,750.00
Toilet disposal Disposal of old toilets 07/27/03 07/27/03 $550.00 $550.00

Collection of used toilets 
Toilet collection 07/27/03 07/27//03 $750.00 $750.00

Evaluation and reporting 
Quarterly Report 07/19/03 09/19/03 $1,017.00 $1,017.00

3rd Quarter Budget Total       $22,465.00
      

4th Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  

Residential ULFT rebates 
Issue rebates 10/01/03 12/31/03 $1,250.00 $1,250.00

Residential rebate 
Coordinator 

Process rebate forms 
and checks 10/01/03 12/31/03 $1,351.87 $1,351.87

CII ULFT rebates Issue rebates 10/01/03 12/31/03 $3,750.00 $3,750.00

CII rebate Coordinator Process rebate forms 
and checks 10/01/03 12/31/03 $386.25 $386.25

4th Quarter Budget Total       $6,738.12
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5th Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  
Develop baseline 
measurements 

Initial database 
formulation 01/05/04 01/28/04 $0.00 $0.00

Develop education and 
outreach program 

Campaign 
Development and 
implementation 01/05/04 02/27/04 $2,780.00 $2,780.00

ULFT procurement personnel Labor for 
Procurement 01/05/04 02/27/02 $618.00 $618.00

Procure ULFTs for 
distribution event 

ULFT 150 
Procurement 01/05/04 02/27/04 $15,000.00 $15,000.00

Distribute ULFTs Distribution event 03/13/04 03/13/04 $1,750.00 $1,750.00
Toilet disposal Disposal of old toilets 03/28/04 03/28/04 $550.00 $550.00

Collection of used toilets 
Toilet collection 03/28/04 03/28/04 $750.00 $750.00

Evaluation and reporting 
Quarterly Report 03/13/04 03/31/04 $1,017.00 $1,017.00

5th Quarter Budget Total       $22,465.00
      

6th Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  

Residential ULFT rebates 
Issue rebates 04/01/0 06/30/03 $1,250.00 $1,250.00

Residential rebate 
Coordinator 

Process rebate forms 
and checks 04/01/0 06/30/03 $1,351.87 $1,351.87

CII ULFT rebates Issue rebates 04/01/0 06/30/03 $0.00 $0.00

CII rebate Coordinator Process rebate forms 
and checks 04/01/0 06/30/03 $0.00 $874.39

6th Quarter Budget Total       $3,476.26
      

7th Quarter Task  Deliverable items Start Date End   
Date Project Cost Quarterly 

Expenditure  
Develop baseline 
measurements 

Initial database 
formulation 07/01/04 07/14/04 $0.00 $0.00

Develop education and 
outreach program 

Campaign 
Development and 
implementation 07/01/04 08/16/04 $2,780.00 $2,780.00

ULFT procurement personnel Labor for 
Procurement 07/01/04 08/16/04 $618.00 $618.00

Procure ULFTs for 
distribution event 

ULFT 150 
Procurement 07/01/04 08/16/04 $15,000.00 $15,000.00

Distribute ULFTs Distribution event 09/05/04 09/05/04 $1,750.00 $1,750.00
Toilet disposal Disposal of old toilets 09/18/04 09/18/04 $550.00 $550.00

Collection of used toilets 
Toilet collection 09/18/04 09/18/04 $750.00 $750.00

Evaluation and reporting 
Quarterly Report 09/05/04 09/30/04 $1,017.00 $1,017.00

7th Quarter Budget Total       $22,465.00
     $106,812.50
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Monitoring and Assessment 
 
We are extremely committed to the ultimate success of our comprehensive water conservation 
program established herein and have developed both internal and external monitoring and 
evaluation measures to ensure the  program’s success.  Prior to the implementation of the project, 
we will obtain consumption information on all residential developments and commercial 
businesses within our target population.  The consumption rates established prior to program 
implementation will serve as our baseline measurement for which to gauge the future success of 
our program.  Utilizing the historical data available through CCWD, consumption habits will be 
calculated and incorporated into the final baseline consumption table.   
 
As each new participant enlists the valuable services provided under our program, the individual 
parcel will then be monitored for usage and measured against the baseline average consumption 
rates.  Utilizing available data for Antioch specific residents, each individual parcel participating 
in the program will be evaluated with other developments of a similar nature.  The purpose of 
this analysis is to ensure that we are able to provide quantifiable data that reflects the overall 
impact of the program.  Our internal evaluation team will provide monthly evaluations and 
present this information in consolidated form to our external evaluation team comprised of 
various persons familiar with water conservation issues and related programs.  It is anticipated 
that this external team will be comprised of individuals from CCWD and the City of Antioch.  
We further anticipate that external evaluation meetings will be conducted at the end of each 
quarter and will be given the primary responsibility of providing independent evaluation of all 
program-related aspects. The outcome of these analytical sessions will be consolidated into a 
comprehensive water-use analysis and program-evaluation report to be disseminated to various 
interested and affected parties. 
 
In addition, after each of our four ULFT distribution events, program personnel, including 
representatives from the City, CCWD, Antioch High School, collaborative community groups, 
and various program participants (if available), will convene to review the operation parame ters 
of the program.  Every aspect of the program will be analyzed for completeness and accuracy.  
Should any party or individual determine that changes to the program are warranted, the 
identified concerns will be reviewed and, if necessary, approval of changes will be made through 
consensus. Each of the reviewing parties will be asked to determine the extent that the program 
has met the designated goals and objectives and outcomes of the program. 
 

C. Qualifications of the Applicants (10 points) 
 

The City of Antioch has initiated a collaborative community effort in an attempt to bring this 
program to all of the approximate 22,000, pre-1992 built, residential and multi- family dwellings 
as well as the commercial and industrial sectors in need of Ultra Low Flush Toilets (ULFT) to 
address community water conservation issues.  The three major contributors to the Antioch 
ULFT CII and Residential Program are the City of Antioch Public Works and Community 
Development Departments, the Environmental Science Program at Antioch High School, and the 
Contra Costa Water District.  As it is imperative to the successful implementation of the project, 
the qualifications of the three contributors and their personnel are outlined in subsequent detail as 
well as the important role that each will play in the water conservation project outlined in this 
proposal. 

 
Julie Haas-Wajdowicz, Environmental Resource Coordinator for the Community Development 
Department in the City of Antioch, is the Program Director for the ULFT water conservation 
project.  Ms. Haas-Wajdowicz has worked for the City of Antioch for two years.  She 
coordinates the efforts of the NPDES, water conservation and solid waste programs for the City.  
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As chief developer of the City’s water conservation, programs and outreach materials, including 
a regional water conservation and quality residential water survey program and program 
coordination between the local water district and the city programs, Ms. Haas-Wajdowicz is well 
experienced and qualified to carry out all the tasks and programmatic development associated 
with the City’s ULFT program.   

  
Ms. Haas-Wajdowicz served as Program Specialist at the Alameda County Waste Management 
Authority.  One of her duties included assisting in the planning and implementation of the 
operations of semi-annual Compost Bin Distribution events.  She has developed site plans for 
events, including customer paperwork and product flow, parking and volunteer training, and 
recruitment as well as coordinating pre-event set up.  
 
Ms. Haas-Wajdowicz served as the Public Outreach Coordinator for the Green Team of San 
Jose, CA for two years, at which time she worked extensively on programs and techniques that 
fostered community involvement in environmental programs.  Some of these projects included 
designing displays and program literature, implementing city-wide programs, providing staff 
training, material development, and public education for company tours, environmental 
education fairs, Earth Day Events, Clean Campus Programs, as well as others. Ms. Haas-
Wajdowicz holds a degree in Economic and Environmental Studies from the University of 
California, Santa Barbara and has worked extensively within the field of Environmental Science, 
particularly in the areas of waste management, water conservation, and public outreach, for over 
five years.  Julie Haas-Wajdowicz’s skills and efforts have been, and will continue to be, a great 
asset to the development of water conservation programs for the City of Antioch. She will serve 
as an extremely competent leader who will coordinate all community efforts, develop marketing 
strategies for the program, and carry out the detailed tasks for the semi-annual ULFT events.  
Ms. Haas-Wajdowicz will also serve as the volunteer coordinator and supervisor for the Antioch 
High School students who will participate in the marketing and labor of the four ULFT 
residential events.  

 
Another contributor to the efforts of the City’s ULFT program are the students of the 
Environmental Science Program at Antioch High School, under the direct supervision of Julie 
Haas-Wajdowicz and the Environmental Science Program Instructor.  The students will be 
involved in the marketing of the ULFT program, as well as providing volunteer hours at the four 
community events.  The Environmental Science Program consists of approximately 30 high-
school students committed to learning about the issues associated with the environment and then 
applying that knowledge and enthusiasm to the creation of campus-wide environmental 
programs, such as the Antioch High School White Recycling Program and the Antioch High 
School Garden and Greenhouse Program, as well as participating in community events that 
enhance environmental resources and foster environmental awareness.  The Program’s teacher, 
Ms. Laura Schreiber, holds a Master’s Degree in Environmental Management and is focused on 
bringing environmental awareness issues, as well as local and regional environmental problems, 
to the classroom in order to foster a sense of pride in community programs and encourage 
environmental rehabilitation and protection in the City of Antioch.  Along with the City’s Public 
Works Department and Antioch High School, Contra Costa Water District has become a 
collaborative partner in the residential and CII ULFT rebate portion of the program. 

 
The City of Antioch has formed a partnership with the Contra Costa Water District (CCWD) to 
assist in the implementation of local water conservation programs that address the needs of the 
East Bay community.  The Contra Costa Water District’s service area expands across north, 
central, and east Contra Costa County and serves nearly 450,000 people in these areas.  
Approximately 250,000 people receive treated water directly from CCWD; the other 200,000 
receive water from one of six local agencies supplied water from the CCWD.  With 338 
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employees and plant property and equipment worth over $3,815,851,000, the Contra Costa 
Water District commands a large, experienced operational unit that is very knowledgeable in the 
ways of water conservation. The CCWD draws its water from the Sacramento-San Joaquin Delta 
under a contract with the Federal Central Valley Project and thus is extremely concerned with 
the environmental and conservation issues facing this water supply and the residents that this 
supply serves. 

 
The aforementioned concerns of the CCWD have led to the evaluation of water conservation 
programs and the best management practices that would foster programs that conserve water and 
address the unique needs of the area that the CCWD serves.  The Contra Costa Water District has 
partnered with the City of Antioch to handle a selected portion of the marketing and assist in the 
administration associated with the ULFT residential rebate and CII program.  Collectively, our 
websites will offer all information and forms necessary for residents to understand and 
participate in the rebate program.  Chris Dundon, CCWD’s Water Conservation Coordinator and 
his staff will be available to field questions and assist in the administrative process characteristic 
of the ULFT rebate program. CCWD’s program is currently operational, with much success 
found in other cities and communities throughout the district’s region.  The success of the ULFT 
rebate program has in part prompted the more extensive and assertive development of Antioch’s 
ULFT program for FY 2002/2003 and FY2003/2004. The CCWD will play a substantial role in 
the rebate aspect of this program by enabling Antioch to reach a broader constituency of pre-
1992 dwellings and assist in the administration associated with this program. 
 

D. Benefits and Costs (35 points)  
 

Budget 
 

Description Units Rate Total 
Grant 
Funds 

Requested 

City Funds 
Pledged 

Total 
Event 

Program 
Cost 

Total  2 Year Total 

Residential ULFT Distribution Program       
Distribution Events         
Purchase of ULFT 
per Event 

150.00 $75.00 $11,250.00 $11,250.00 $0.00 $11,250.00 4.00 $45,000.00 

Marketing Postage 2,000.00 $0.34 $680.00 $680.00 $0.00 $680.00 4.00 $2,720.00 
Printing of Information 2,000.00 $0.05 $100.00 $0.00 $100.00 $100.00 4.00 $400.00 
Used ULFT Disposal 2.00 $275.00 $550.00 $0.00 $550.00 $550.00 4.00 $2,200.00 
Environmental 
Resource Coordinator 
w/ Benefits 

130.00 $30.90 $4,017.00 $0.00 $4,017.00 $4,017.00 4.00 $16,068.00 

Part-time Project 
Coordinator 

100.00 $15.00 $1,500.00 $1,500.00 $0.00 $1,500.00 4.00 $6,000.00 

ULFT Procurement 
Personnel 

20.00 $30.90 $618.00 $0.00 $618.00 $618.00 4.00 $2,472.00 

   $18,715.00 $13,430.00 $5,285.00 $18,715.00 4.00 $74,860.00 
Total Grant Funds 
Requested 

   $53,720.00 $0.00    

Total City Pledge 
Funds 

   $0.00 $21,140.00    

Total Program Funds    $53,720.00 $21,140.00 $74,860.00   
Percentage of Funds 
Allocated 

   
71.76% 28.24% 
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Description Units Rate Total 
Grant 
Funds 

Requested 
City Funds 

Pledged 

Total 
Event 

Program 
Cost 

Total 2 Year Total 

Residential ULFT Rebate Program       
ULFT Rebates 100.00 $100.00 $10,000.00 $10,000.00 $0.00 $10,000.00 1.00 $10,000.00 

Residential Rebate 
Coordinator 

175.00 $30.90 $5,407.50 $0.00 $5,407.50 $5,407.50 1.00 $5,407.50 

   $15,407.50 $10,000.00 $5,407.50 $15,407.50  $15,407.50 
Total Grant Funds 

Requested 
   $10,000.00 $0.00 $10,000.00 1.00  

Total City Pledge Funds    $0.00 $5,407.50 $5,407.50   
Total Program Funds    $10,000.00 $5,407.50 $15,407.50   
Percentage of Funds 

Allocated 
   64.90% 35.10%    

         

Description Units Rate Total 
Grant 
Funds 

Requested 
City Funds 

Pledged 

Total 
Event 

Program 
Cost 

Total 2 Year Total 

CII ULFT Rebate Program        
ULFT Rebates 50.00 $300.00 $15,000.00 $15,000.00 $0.00 $15,000.00 1.00 $15,000.00 

CII Rebate 
Coordinator      w/ 

Benefits 

50.00 $30.90 $1,545.00 $0.00 $1,545.00 $1,545.00 1.00 $1,545.00 

   $16,545.00 $15,000.00 $1,545.00 $16,545.00  $16,545.00 
Total Grant Funds 

Requested 
   $15,000.00 $0.00 $15,000.00 1.00  

Total City Pledge 
Funds 

   $0.00 $1,545.00 $1,545.00   

Total Program Funds    $15,000.00 $1,545.00 $16,545.00   
Percentage of Funds 

Allocated 
   90.66% 9.34%    

         
Allocated Funding  Grant 

Amount 
 % of Total 

Program 
    

Grant Funds 
Requested 

 $78,720.00  73.70%     

Total City Pledge 
Funds 

 $28,092.50  26.30%     

Total Event Program 
Cost 

 $106,812.50  100.00%     

 
Budget Justification 

 
The budget items presented within the context of this proposal represent a truly cost effective 
method to meeting the needs, goals, and objectives of our water conservation programs and have 
been presented based on categorical references applicable to our individual programs.  For the 
purpose of this project, the City is not anticipating the utilization of outside consultants or other 
individuals not directly connected to the project or identified as a collaborative partner here.  As 
such, we have not included such individuals in our detailed itemized budget.  As much of the 
incidental program cost will be absorbed by the City, expendable items such as office space, 
computing time, and other such supplies have been omitted from the program as they have been 
accounted for in various departmental budgets throughout the City.  
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We have further based our expenditures on cost saving measures developed to ensure that the 
program set forth in this proposal is completed within the confines of the budget parameters set 
forth herein. Through our collaborative partners identified herein, we are able to procure ULFT 
devices at prices substantially less than we would pay if purchased separately.  The utilization of 
pre-program bulk purchase options will permit a program savings that allows us to provide 
additional water conservation services to our residents and businesses.  Salaries and benefits 
have been allocated based on proportional time anticipated for each of the designated programs 
and have been analyzed for cost effectiveness.  Based on actual compensation schedules, the 
expenditures associated with this program provide a realistic depiction of program personnel 
costs.  To assist in the cost effectiveness of our proposed programs, the City will incur all 
printing and marketing costs associated with the promotion of our project.  Our ability to provide 
these services has reduced our dependency on outside resources and has permitted greater 
control over our promotional outreach, education, and awareness programs. 

 
As detailed within the context of our itemized budget, the City and our collaborative partners 
have allocated 27.59% ($28,092.50) of the projects total expenditures, which have been 
established at $101,812.50.  Although the program itself total exceeds $100,000, the requested 
funding under Proposition 13 accounts for only 72.41% (or $72,720).  This cost-sharing 
allocation clearly demonstrates our commitment to the viability of the program and ensures that 
our water conservation program is implemented in the most cost-effective manner available.  As 
our committed funding is absorbed within our various department budgets, we are able to ensure 
that our programs will have sufficient funding throughout the life of the program. 

 
Costs and Benefits 
 

The following list of costs and benefits have been set forth to demonstrate the general parameters 
of the ULFT Replacement Programs.  Our analysis and assumptions incorporate generally 
accepted water conservation practices and institute long-standing programmatic concepts based 
on established principles of conservation, awareness, and best management practices. 

 
Costs 
 

• Initial start up of the program--$106,812.50. 
• Marketing to all identified pre-1992 residents. 
• Residential installation (borne by program participant) 

 
Benefits 
 

• Water savings estimated to be 5 acre/feet for 2002/2003, 15 acre/feet for 2003/2004, 
and 35 acre/feet annually thereafter 

• Foster community involvement and increased participation through water 
conservation efforts 

• Awareness/Education Regarding Environmental problems 
• Financial savings to residents/City 
• Antioch students—Fundraiser/Community service, environmental awareness. 
• Approximately $.20 cost differentia l between the City producing treated water and 

purchasing treated water from CCWD 
 

The potential benefits associated with the implementation of the City’s ULFT replacement 
programs are clearly demonstrated in our ability to quantify documented water savings.  Through 
the information gathered, the City will be able to develop additional water conservation 
programs that target those residents known to consume larger amounts of water due to their 
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traditional habits and practices.  We are certain that the information gathered in association with 
this program will permit the City and the CCWD to realize continued benefits through the 
reduced dependency on the purchase of treated water.  It is further anticipated that the public 
awareness of water conservation will be enhanced through these conservation programs.   

 
With our water treatment facility reaching potential capacity, we anticipate that the long-term 
benefits of the program will allow the City and our residents to benefit from cleaner water by 
reducing the demand on the City’s current treatment systems.  When combined with the 
enhanced environmental benefits of ULFT programs and cost savings generated from reduced 
water consumptions, the project set forth herein will demonstrate benefits long into the future 
and provide the City of Antioch a viable alternative to the purchase of treated water from 
CCWD.  

 
E. Outreach and Community Involvement and Acceptance (10 points) 

 
The City of Antioch understands the complexities associated with programs of this type and has 
developed the following marketing, outreach, and community involvement methodologies to 
ensure the success of the program’s parameters.  Essential to the successful implementation of 
the program is the clear and present understanding of the program’s overall conceptual design.  
Each of the program phases developed by the City has been developed to ensure the 
maximization of the potential market.  As varied are the City’s demographic composition; so too 
are the programs we have designed.  Each of our outreach and community involvement 
campaigns are designed to meet the demographics of our community.   
 

Single Family ULFT Distribution Program (Free ULFT Distribution)- 4 Events 
 
Single-family residential units are perhaps the most abundant of markets to utilize for the 
distribution of ULFTs.  Our unique approach to enhancing the public outreach for this segment 
centers on promoting community support.  Working together with Antioch High School and 
other community based organizations; the program’s overall message of water use reduction 
through water conservation programs will be enhanced in the community.  It has been our 
experience, in programs of this nature, that a strong sense of community support is vital to the 
program’s overall success. 
 
The City will ensure that all of the single-family residents within our targeted areas are informed 
and educated as to the requirements of the program as well as the much-needed concept of water 
conservation.  It is our intention to conduct an extensive marketing campaign designed for the 
residential customer to ensure a complete understanding of the programmatic requirements.  It is 
anticipated that the public outreach programs envisioned for this program will encompass direct 
mailers to single-family households within the affected areas as well as the possible distribution 
of door-to-door educational materials, newspaper advertisements, and other advertising 
campaigns.  Event promotional materials will be designed to solicit maximum support from 
single-family residential customers.   
 

Multi-Family Residential Bulk Distribution (Free to Participants) 
 
To ensure the success of the anticipated multi- family ULFT distributions, our program will focus 
on the success of many of our multi- family dwelling unit programs.   Based on our intimate 
knowledge of the above-mentioned programs and our extensive contacts within the multi- family 
communities, our program will design and develop promotional campaigns focused directly on 
the properties that utilized high water consumption.  In many cases direct contact with apartment 
owners and property management companies will be made to solicit support for the distribution 
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program.  Our reasoning for the direct contact stems from the concept that while the residential 
customer may desire a new ULFT, more often than not the owner, landlord, or property manager 
may not be aware of the replacement and as a result may not authorize the installation of the 
units.   
 
While we will not prevent individual residents from participating in the program, we will make 
every attempt to ensure that the owner or property manager has authorized the exchange of the 
designated units.  Promotional outreach programs will also include the distribution of 
educational materials designed to provide water conservation advice and tips to the residents of 
the multi- family sectors within the affected areas. 
 

Residential and CII Rebates to Qualified Participants 
 
The City has developed a targeted approach to the public outreach and community involvement 
rebate programs set forth herein.  We will construct a detailed database of all previous and 
current rebate participants, as well as all residential units who have obtained a ULFT through 
previous program methods.  Our team will develop an approved ULFT application form to be 
distributed to the program participants.  To ensure the success of the program, the City will not 
only provide published information as to the rebate program, but will also work with local 
retailers, wholesalers, and installers to promote the ULFT Rebate Program.  In some cases rebate 
forms will be made available at point of sale locations and other key locations throughout the 
City.  In others, we will develop a rebate by mail and/or electronic mail system to maximize the 
effectiveness of the program. 
 
Although the City is collaborating with Antioch High School and Contra Costa Water District, 
we will also be developing collaborative efforts with other community based organizations 
interested in assisting with the program.  Each of the collaborators on this project have 
committed time and resources to guarantee the success of the program. 




